

Paving Schedule 2015

Slide Repair Re Paving, Overlays, Patching

(Areas marked with white paint)

	<u>Location</u>	<u>Remarks</u>
1	Lone Pine Slide MP 2.1	Slide Repair Re Paving
2	Fairview Slide MP 5.8	Slide Repair Re Paving
3	Fairview MP 5.75	Patching
4	Fairview Slide MP 3.8	Slide Repair Re Paving
5	Fairview MP 2.1, 2.2 & 2.4	Patching
6	Lee Valley Slide MP 2.5	Slide Repair Re Paving
7	Pleasant Valley Lane	Overlays
8	Stringtown Road	Overlays
9	Old Broadbent	Overlays
10	Weekly Pit Road	Paving
11	Gravelford Bridge	Approach Ramps
12	Myrtle Creek	Approach Ramps
13	Johnson Mtn Bridge	Approach Ramps
14	Gaylord Rd	Paving
15	North Bank	Patching
16	North Bank Slide MP 2.2	Slide Repair Re Paving
17	Nothh Bank FDR	Dig Out Paving
18	East Beaver Hill	Overlay
19	Beaver Hill Solid Waste	Patching
20	Shinglehouse	Curve Widening, Patching
21	Shinglehouse	Overlays
22	Red Dike Road	Patching
23	Libby Lane	Overlays
24	Bastendorff Beach Road	Overlays
25	Quail	Overlay
26	Larson Lane	Overlays
27	North Bay Road	Overlays
28	North Way Lane	Overlays
29	Noble Creek Bridge	Approach Ramps
30	Daniels Creek Slide	Slide Repair Re Paving
31	Catching SI Slide	Slide Repair Re Paving
32	Catching SI Road	Approach Ramps, Patching

Contracted Overlays and Repairs

Location

1	Lampa Lane MP 11.5 to 12.8	Overlay
2	Sitkum Lane 14.9 to 16.0	Overlay
3	Glen Aiken Slide Repair	Overlay, Slide Repair Re Paving